App. F. IX-4

1928-29 (LB)

File No. 138-28

Serial Nos. 1 & 2

Previous References

LB 32-25 (54+57)

Later References

General and Revenue Secretariat.

Serial Nos. Nil

Part B for April 1929

SUBJECT

Construction of the bridge across the Bondavan Stream near Keralapur in the Arkalgud Taluk.

To the Chief Engineer of Mysore.
The President, D.B. Hassan thro' Deputy Commissioner Hassan District
The Comptroller Bgalore through Financial Secretary
No. L. 6488-90 dt 1.4.29
Sanctioning the revised Estimate.

928
4/5/29

General and Revenue Secretariat

L.B File No. 138 of 1928.

Serial No.

1 Letter No. 7446 G 26.2.29 from the Chief Engr & Secy. to Govt.

Forwards for sanction a revised estimate amounting to Rs 28,480/- for Constructing a bridge across the Pindavani Stream near Kerlapur in the Arkalgud Taluk.

The reference Circular Contained in G.O No. L 529-32/ L.B. 32-25-27 G 22nd July 1926 Sanctioning the original estimate for the work amounting to Rs 24,760/- has been put up vide Diary No. 3661 L and submitted to the Second Member on 2-8-29.

If approved the return of the file with the member's order be awaited.

Opening of a Doll. gate on the bridge urges for.

EB 14/3/29

maybe sanctioned in continuation

The revised estimate may perhaps be sanctioned

2nd Member 18/3

Yes CSS 25/3/29

Note is submitted.

EB 27.3.29

CSS 28/3

Gen: Sec:) Issue

28/3

NOTE—Contn. sheet

WD 021—GPB—30,000—21-8-28

OFFICE OF THE SECOND MEMBER OF COUNCIL 13 MAR. 1929 No. 6802

Serial No.

Fi. Cons. 967
28/4/29

Financial Secy: was not Consulted
Trade & fair hire.

28/4 2.4.29 Communicated

Recd on 24/29

LB

2 C.O.No. 1640-908 1.4.29 to the Comptr

Sanctions the revised estimate

LB
1929. 1929
L. S. Bhandari
4/4

WD 021—GPB—30,000—21-8-28

Dated Bangalore, 26 February 1929.

GEN. & REV. SECTT. 3960

FROM

JOHN BHORE, ESQ., A.M.I.C.E.,
Chief Engineer of Mysore,
Bangalore.

LB 138-28-1

To

R.Ranga Rao, Esq., B.A., B.L.,

Secretary to Government, General Department,

Bangalore.

Subject:- Construction of the bridge across the Budanur stream near Kerlapur in the Arkalgud Taluk.

SIR,

With reference to G.O.No.L.529-32/L.B.32-25-57 dated the 22nd July 1926, I have the honor to forward herewith, for sanction, a revised estimate amounting to Rs.28,400/- for the above work received from the Superintending Engineer, Shimoga Circle.

2. The excess of Rs.3,640/- over the original sanctioned estimate amounting to Rs.24,760/- is due to the following:-

(1) Excess due to deeper foundations and using cement concrete for the bed.	Rs.	1,686
(2) Baling water.	"	900
(3) Metalling roads, etc.	"	1,849
(4) Extra provision under certain items.	"	566
(5) Additional works considered necessary.	"	538
Total...	"	5,539
Deduct savings under girders and other iron materials and contingencies.	"	1,899
Net excess	"	3,640

3. The report accompanying explains the necessity for the revision of the estimate.

4. The revised estimate and the comparative statement have been countersigned by the President of the District Board.

5. The cost of the work is to be borne equally by the State and the District Board, Hassan District.

There is a provision of Rs.10,000/- in the current year's

budget towards State Fund share of cost for the work. The provision made towards the District Fund share of cost for the work is not known.

6. Early sanction to the revised estimate is requested.

I have the honour to be,

S i r,

Your most obedient servant,

25.2.29

Chief Engineer of Mysore.

HRR.

G.R.S. VI G 34]

SUBJECT.....

.....

.....

Diary No. of letter replied to 37602

General and Revenue Secretariat

(L.S.G)

, *the* 192 .

Date of issue.... 1. 4. 1929

Signed by.... My. D. K. Sayer

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette, English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette, Kannada Part ?

Section L B

File No. 136-28

Serial No. 2

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— P.O. No. L ~~129~~ 529-32 / L.B 32-25 - 579 dtd 22nd July 1926 sanctioning an estimate amounting to Rs 24,760/- for the construction of a Girder Bridge across the Bhadrawati Stream near Kerlapur in Kalpid Taluk, half the cost being met by the Honnali Dist Board and the other half by Govt

Order ~~Thereon~~ ~~No~~

2. Letter No. 7446 dtd the 26th Feb 1929 from the Chief Engr of Mysore, forwarding for sanction a revised estimate amounting to Rs 28,400/- for the above work and explaining the necessity for

Rs 5,240/- over the original estimate sanctioned in the G.O of the 22nd July 1926 read above.

Order No. 6488-90/ Gen Estimates etc.

The revised estimate is sanctioned for Rs 28,400/-, the original estimate being hereby cancelled. The charge will be borne in equal proportions by the East and the District Board of Hassan, the East share being partly met from the provision of Rs 10,000/- made for the work in the current year's P.W. Budget.

2. The President of the Dist. Board of Hassan is requested to provide for the balance for meeting in the current year's D.E. budget the share of the Dist. Board of the Contributory Scheme.

List of enclosures.

13/1
CR Genl Secy
28/8/22

To. The Chief Engr. of Mysore with the sanctioned estimate.

4 President of the Dist. Bd of Hassan, thro' Secy, Co-operative Hassan Dist.)

Copied by

Examined by

1 Copy to thro' the Dist Collr

WD 1886—GPB—1,000,00—21-12-21

Six pages